

Enterprise Resource Plan

Happy Pixies Event Management System

Group Number 2

Group Members

Maravilla, Jeremy M.

Natividad, Jearevh F.

Naval, Matthew Cymig F.

Submitted to

Michelle Eliza B. Santos

Enterprise Resource Plan (ERP)

1. Executive Summary

Project Title: Happy Pixies Event Management System

Organization/Department:

Prepared By: Group 3

Date: May 21, 2025

Purpose: The ERP plan is designed to consolidate and streamline Happy Pixies' core business processes, a developing event management firm. The deployment of the ERP system will make service delivery more efficient, help in optimizing resources, and enable real-time decisions within departments like inventory, scheduling, finance, and logistics.

2. Project Objectives

This enterprise resource plan is designed to develop a digital event management system and aims to:

- Increase operational efficiency
- Integrate core business processes under a single system
- Improve real-time reporting and business decision-making
- Enhance data accuracy, accessibility, and security
- Enable mobile-friendly and offline access for on-site events
- Support staff scheduling and vendor coordination
- Ensure financial accountability via invoicing and payment tracking

3. Scope of the ERP System

Inclusions:

- Client Booking and CRM
- Staff Scheduling and HR
- Inventory and Warehouse Management
- Finance: Invoicing, Budgeting, and Payments
- Procurement and Vendor Coordination
- Event Execution and Logistics Management

Exclusions:

- Full-scale e-commerce features (product selling)
- Advanced AI-based event planning automation

Geographic/Organizational Scope:

- Head Office with support for mobile field operations during on-site events

4. Current System Assessment**Existing Systems:**

- Unused inventory tracking system
- Manual contracts and invoices
- Social media and messaging apps for bookings

Pain Points:

- Double-entry errors
- Lack of real-time inventory updates
- Manual scheduling inefficiencies

Integration Challenges:

- Revamping the existing inventory system and merging with database-driven modules
- Staff adaptation to digital workflow

User Feedback Summary:

- For customers: Desire for faster booking management, especially in Social Media
- Need for accessible records during events
- Request for auto-generated documents

5. Business Process Mapping

Use the table below to map current vs future business processes:

Business Process	Current System (As-Is)	Future Process with ERP (To-Be)	Expected Improvement
Order Management (Client Booking & Event Execution)	Bookings are handled manually via Walk-in or Facebook messages consultations. Event details are stored in notebooks or spreadsheets.	Clients submit inquiries through an online form. ERP generates quotations/contracts, tracks bookings, payments, and timelines. Alerts for pending tasks.	Automated tracking, minimized errors, faster quotation turnaround, improved coordination from inquiry to post-event cleanup.
Finance & Accounting (Payments & Budgeting)	Uses receipts, notes, and basic accounting tools. Payment stages: downpayment, second deposit (for big events), and final payment. Manual budgeting per event.	ERP logs payments per client, links them to project/event budgets, and generates real-time financial reports. Automatic alerts for pending payments.	Accurate tracking of multi-stage payments, easier reporting, faster budget preparation, and improved financial transparency.
Staff Assignment & Scheduling	Staff availability is collected manually each semester. Assignments are done through Messenger. No centralized scheduling.	ERP stores staff availability, automates scheduling based on event needs, and sends notifications. Dashboard for real-time status	Fewer miscommunications, faster scheduling, better oversight of part-timers, fewer delays from lateness or no-shows.
Tracking Staff During Events	Messenger group updates and photo submissions. Managers oversee on-site work. Logistics are handled manually.	Mobile ERP app allows staff to check in/out and submit updates/photos. Managers monitor assignments in real-time.	Real-time visibility of team progress, faster issue resolution, and increased accountability.
Inventory Management (Tracking Reusable Decorations & Supplies)	Manual checks after events. General cleaning and assessment days later. No consistent digital inventory.	ERP tracks item check-out/return with condition status. Inventory levels and reusable stock are automatically updated.	Improved resource tracking, less item loss/damage, and accurate availability checks before event planning.

Supply Chain Management (Logistics & Vendor Coordination)	Orders placed via chat/phone. Vendor reliability is managed informally. Missing/delayed materials are common.	ERP issues purchase orders, tracks vendor performance, logs expected delivery timelines, and flags delays.	Consistent vendor records, improved delivery timelines, and more reliable materials sourcing.
E-commerce & Digital Transformation	Active on Facebook but slow inquiry response. Digital contracts are used. No integrated booking or e-commerce platform.	ERP integrates online booking forms, package previews, digital contract signing, and payment options. Facebook inquiry response is automated.	Streamlined inquiry-to-booking process, reduced manual coordination, enhanced client convenience and professionalism.

6. ERP Software Requirements

Functional Requirements:

- Multi-user access, booking, inventory, scheduling, invoicing, and reporting

Technical Requirements:

- Web-based system, mobile support, offline mode during events

Security Requirements:

- User authentication, role-based access, data encryption

Integration Needs:

- Google Workspace integration, third-party logistics APIs

Reporting & Analytics Needs:

- Event-based dashboards, financial reports, scheduling insights

7. Software and Vendor Selection

List of Candidate Vendors

- **Zoho One** - a unified business software suite designed for small and growing companies, offering tools for CRM, finance, HR, project management, and operations in a single platform.
- **Oracle Fusion Cloud** – Enterprise-grade cloud applications for finance, HR, and more.
- **Microsoft Dynamics 365** – Modular business apps for CRM, finance, and operations
- **NetSuite by Oracle** – Cloud ERP for growing small to mid-sized businesses
- **Acuity Scheduling or Calendly** – Booking and appointment scheduling

Selection Criteria and Weighting

Criteria	Description	Weight (%)
Ease of Use	Intuitive for non-technical staff	20%
Cost	Upfront and ongoing affordability	25%
Functionality	Supports project tracking, invoicing, CRM, and scheduling	20%
Integration	Connects with calendar, email, and payment tools	15%
Customer Support	Help documentation, onboarding, live support	10%
Scalability	Ability to grow with business needs	10%

Final Recommendation: Zoho One

Zoho One is tailored for small businesses as its features are designed to meet the diverse requirements of small businesses like Happy Pixies without requiring a specific technical team. It's one-click simplicity brings together essential features like CRM, booking, invoicing, campaign management, and project tracking into a single suite. This business management software also comes at an affordable price, with minimal monthly per-user cost and no additional enterprise-level fees, making it ideally suited for budget-friendly operations.

With rapid setup, organizations can begin to take advantage of their core functionality in days and not months. As the business evolves, Zoho One is also scalable, with additional apps and features being added as business complexity increases.

8. Implementation Plan

Document phases and responsibilities:

Phase	Activities	Start Date	End Date	Duration	Responsible Party
Project Initiation	Kick-off meeting, stakeholder alignment, team assignments	April 1, 2025	April 10, 2025	2 weeks	Project Manager
Requirements Analysis	Gather business requirements, user stories, and functional specs	April 11, 2025	May 10, 2025	1 month	Business Analyst
System Design	Create UI mockups, system architecture, and database schema	May 11, 2025	June 15, 2025	5 weeks	Solution Architect / UX Designer
Development Phase 1	Core modules: booking, inventory, scheduling	June 16, 2025	August 15, 2025	2 months	Lead Developer / Development Team

Development Phase 2	Add-on modules: vendor coordination, invoicing, mobile interface	August 16, 2025	September 30, 2025	1.5 months	Lead Developer / Development Team
Testing & QA	Unit testing, integration testing, UAT with client	October 1, 2025	October 31, 2025	1 month	QA Lead / Test Engineers
Deployment & Training	System launch, user training, documentation handoff	November 1, 2025	November 30, 2025	1 month	DevOps Engineer / Training Coordinator
Project Closure	Project evaluation, final report, knowledge transfer	December 1, 2025	December 15, 2025	2 weeks	Project Manager

9. Resource Allocation

Project Team:

- **Sponsor:** Michael Naval
- **Project Manager:** Jearevh Natividad
- **Functional Leads:** Assigned during each project phase
- **Technical Experts:** Jeremy Maravilla
- **Change Management Lead:** Matthew Naval

Budget Estimate:

- **Software Costs:** PHP 500,000 – 1,000,000
- **Hardware Costs:** PHP 100,000
- **Training:** PHP 50,000
- **Contingency:** PHP 150,000
- **Total Estimate:** PHP 1.3M – 1.6M

10. Change Management Plan

Communication Strategy

- **Primary Channels:**
 - **Group Chat:** A dedicated group chat via **Facebook Messenger** will be used for quick updates and coordination.
 - **Notice Boards:** Printed updates and step-by-step guides will be posted on the office bulletin board or shared via email for easy reference.
 - **Weekly Check-Ins:** A short team meeting (15–20 minutes) every week to share progress, address questions, and gather feedback.
- **Documentation:**

Printed manuals and simple digital guides (PDF format) will be shared via Google Drive or printed for office use.

Stakeholder Engagement

- **Team Inclusion:**

Employees will be involved early in the process through discussions and brainstorming sessions to raise concerns, suggest improvements, and understand how the ERP will help their daily tasks.
- **Feedback Collection:**

Feedback will be collected informally through one-on-one conversations, suggestion boxes, or a short monthly Google Form.
- **Internal Champions:**

Select 1–2 employees with strong familiarity in business operations will be trained ahead of others and act as "go-to" people during and after implementation.

Training Programs

- **On-Site Training Sessions:**

Brief training sessions (30–60 minutes each) conducted in small groups or individually depending on employee roles.
- **Quick Reference Guides:**

Each user will receive a printed cheat sheet or laminated card with common ERP tasks and steps (e.g., "How to record a sale" or "How to check inventory").
- **Follow-up Support:**

For the first 2–3 weeks after go-live, employees can get one-on-one help from the internal champion or project manager for troubleshooting.

Resistance Management

- **Personalized Orientation:**
Before training, a casual team talk will be held to explain why the ERP is needed (e.g., to reduce paperwork, avoid errors, save time). This sets the tone for openness.
- **Gradual Introduction:**
New features will be introduced one at a time to avoid overwhelming the team. For example, start with inventory tracking, then later add sales reporting.
- **Encouragement and Patience:**
Management will maintain an open-door policy for concerns. Employees will be reminded that mistakes are okay during the learning period.
- **Recognition:**
Employees who actively help others or learn quickly will be recognized during team meetings—simple gestures like snacks, thank-you notes, or verbal appreciation go a long way.

11. Risk Assessment and Mitigation

Risk Management Process

1. **Risk Identification** – Conducted during planning and design stages.
2. **Risk Analysis** – Assess likelihood and impact.
3. **Risk Mitigation Planning** – Define actions to reduce or eliminate risk.
4. **Monitoring and Review** – Weekly updates and risk status review

Risk Assessment Matrix

Risk	Probability	Impact	Mitigation Strategy
Staff resistance to the new system	Medium	High	Conduct orientation and involve them in testing
Data migration issues	High	High	Validate data early and use data templates
Technical bugs in deployment	Medium	High	Conduct thorough testing and phased rollout
Internet downtime during events	High	Medium	Ensure offline access is available
Budget overrun	Low	High	Maintain a contingency fund and regular budget tracking

12. Evaluation Metrics

To quantify the effect of installing an integrated business management system on an event planning business, an official Key Performance Indicators (KPI) plan will be created. The KPIs will also be in line with the business priorities and strategic goals of the company, providing measurable indicators to track system performance, efficiency, and quality of service improvements.

To gauge operational effectiveness, the following KPIs are planned to be used:

- Average planning time per event
- Number of events attended per employee per month
- Reduction in percentage of human coordination activities (i.e., emails, calls)

These measurements will serve to show how automation impacts administrative workload and throughput among planning and execution teams.

In order to assess the level of system integration among core business processes, the research will measure:

- Number of processes centralized (e.g., booking, invoicing, vendor management)
- Percentage of active users using the system on a regular basis
- Time gained through fewer tool switches between platforms

These KPIs will help gauge if the company is running more efficiently with an integrated software environment. Besides making real-time reporting and decision-making possible, the following KPIs will also be monitored:

- Average time to produce financial or operating reports
- Decision-makers' use of dashboard frequency
- System-generated information-based ratio of decisions
- Client feedback response time

These measures will illustrate ways in which data visibility and accessibility promote timely, knowledge-based decision-making at both operational and management levels.

In order to ensure data accuracy, accessibility, and security, the company will track:

- Booking error rate (duplicate or incorrect bookings)
- % of client/vendor files stored safely in electronic form
- Mean time to get event-related information
- Incident or data breach rate related to access

These controls will keep information assets up to date and protected, enabling timely execution and compliance.

Considering the mobile and location-based characteristics of event operations, the following mobile-supportive and offline-enabled KPIs will be considered:

- Percentage of work performed on-site utilizing mobile devices
- Offline sync success rate
- Employee-provided mobile usability scores
- Frequency breakdown of mobile equipment usage at events

These measurements will be leveraged to enable team agility and support real-time field operations, even in low-connectivity scenarios. To record staff and vendor coordination, the system will capture:

- Shift confirmation and fill rates
- Mean monthly rate of scheduling conflict or revision
- Average vendor response time to inquiries
- Staff no-show rate by event

These KPIs will be instrumental in maintaining service reliability and operational readiness, especially during high-pressure hours. Lastly, to ensure fiscal responsibility by payment and billing control, the system will track:

- Invoice accuracy rate
- Event finalization-invoicing lag time
- Ratio of payments accepted within 14 or 30 days
- Amount of outstanding receivables

These financial factors will assist the company in ensuring good cash flow, reducing billing discrepancies, and enhancing collection effectiveness.

Approval

By signing this document, the following individuals acknowledge and approve the project.

Project Sponsor:

Michael U. Naval
Co-owner, Happy Pixies
[Signature]
3/29/25

Project Manager:

Jearevh Natividad
Project Manager
[Signature]
3/29/25

Subject Adviser:

Michelle Elijah Santos
Subject Adviser, Project Management
[Signature]
3/29/25